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Original T.O. Cost

Modifications: (1)
Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Superfund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 1,606,373.24
$ 4,662,543.24

$ 183,020.00
$ 96,198.15

Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,363,661.33
Site Funds Available:

* Excludes: Fee, Fixed Price Subcor

Costs to Date T.O. #1:
Indirect Costs 19%
Direct Costs: 81%

This week:
Indirect Costs 35%
Direct Costs: 65%

$ 1,019,663.76 |
itracts

(Fee Excluded)
$ 646,721.70
$ 2,716,940.53
$ 3,363,662.23

$ 5,235.23
$ 9,813.54
$ 15,048.77

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 583.21
Direct Costs: $ 1,542.88

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until:

Target Completion, Field Ops 11

$ 2,126.09

I
War 05 (230 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#35

Costs Thru:

2/11/2005

Page 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$

$ 1,123.14
$ 4,112.09
$
$
$

$ 431.80
$ 70,076.54
$ 371,867.24
$ 201,072.88
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$
$ 1,952.24
$
$
$
$ 5,003.71
$
$
$
$
$
$ 1,501.45
$
$ 59.16
$ 583.70
$
$ 713.28
$
$
$ (0.04)
$
$ 15,048.73

$ 12,671.16
$ 76,857.21
$ 506,974.71
$ 297,003.83
$ 14,499.28
$ 1,018,872.66
$ 352,602.66
$ 39,569.28
$ 124,930.87
$ 76,819.01
$ 17,998.80
$ 61,622.23
$
$ 23,101.21
$ 73,569.86
$ 641.18
$ 13,731.58
$ 5,475.00
$
$ (0.90)
$ 279,218.15
$ 3,642,879.48
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Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



US Army Corps
off Enqineers*

VB/l-70 Superfund Site

Phase III

Denver, Colorado

Rapid IV, 8A

Task Order #0001

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

#35

Costs Thru:

2/11/2005

Page 2 of 5

| Thru 2/4/05 |$ 1.842.186.14 | $ 201.174.71 | $ 425,233.68 | $ 569.331.85 | $ 302.744.87 | $ 7,942.34 | $ 279,218.15 | |$ 3,627,830.74

Date
2/5/2005
2/6/2005
2/7/2005
2/8/2005
2/9/2005
2/10/2005
2/11/2005

This Week
To Date

Labor
$ (212.88)

$
$ 855.86
$ 1,130.80
$ 1,370.07
$ 1,500.50
$ 1,452.98
$ 6,097.33
$ 1348,282.47

Per Diem
$
$
$
$
$
$
$
$
$ 201,174.71

Equipment
$ 199.29
$
$ 199.29
$ 199.29
$ 199.29
$ 199.29
$ 199.29
$ 1,195.74
$ 426.429.42

Material
$ 11.39

$
$ 1,858.05
$ 43.23
$ 35.30
$ 5,544.53
$ 216.57
$ 7,709.07
$ 577,040.92

Subcontracts
$ 7.76

$
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 7.76
$ 46.56
$ 302,791.43

Analytical

$
$
$
$
$
$
$
$
$ 7,942.34

Fee
$
$
$
$
$
$
$
$
$ 279,218.15

Daily Total
$ 5.56
$
$ 2,920.96
$ 1,381.08
$ 1,612.42
$ 7,252.08
$ 1,876.60
$ 15,048.70
$3,642,879.44

Total Phase II
$ 3,627,836.30
$ 3,627,836.30
$ 3,630,757.26
$ 3,632,138.34
$ 3,633,750.76
$ 3,641,002.84
$ 3,642,879.44

51%

Weekly Cost by Category

41%

Cost to Date by Category

55%

VB/l-70 Superfund Site

c

Week Ending EZZ3 Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs
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Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&O, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 230 Sites)

City of Denver Comm Hlth Program
Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (2)

Vt»l-MJ 0

Phase 111

Denver, Colorado

Rapid Respom

uperfund Site

Rapid IV, 8A
Task Order # 0001

te/Project Resources Inc.

RRIV T.O#0001 (21 3 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

213

#35

Costs Thru:

2/11/2005
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (459 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 70,076.54
$ 371,867.24
$ 201,072.88
$ 3,273.24
$
$ 646,721.70

$
$ 2.03
$ 329.00
$ 1,745.86
$ 944.00
$ 15.37
$
$ 3,036.25

$
$
$ 1,123.14
$ 4,112.09
$
$
$
$ 5,235.23

$
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 6,119.68
$ 13,746.10
$ 195,096.16
$ 961,869.59
$ 547,222.80
$ 13,903.27
$
$ 1,737,957.60

$ 13.33
$ 29.95
$ 425.05
$ 2,095.58
$ 1,192.21
$ 30.29
$
$ 3,786.40

$ 12,671.16
$ 76,857.21
$ 506,974.71
$ 297,003.83
$ 14,499.28
$ 1,018,872.66
$ 352,602.66
$ 39,569.28
$ 124,930.87
$ 76,819.01
$ 17,998.80
$ 61,622.23
$
$ 23,101.21
$ 73,569.86
$ 641.18
$ 2,697,733.95
$ 3,344,455.65
$ 247,647.20

$ 59.49
$ 360.83
$ 2,380.16
$ 1,394.38
$ 68.07
$ 4,783.44
$ 1,655.41
$ 185.77
$ 586.53
$ 360.65
$ 84.50
$ 289.31
$
$ 108.46
$ 345.40
$ 3.01
$ 12,665.42
$ 15,701.67
$ 1,076.73

$ 3,592,102.85 $ 16,778.40
N/A

$ 13,731.58
$ 5,475.00

Costs Not Included In site Averages $ 3,611,309:43

$
$ 1,952.24
$
$
$
$ 5,003.71
$
$
$
$
$
$ 1,501.45
$
$ 59.16
$ 583.70
$
$ 9,100.26

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 81,735.54
$ 277,837.00
$ 1,104,962.79
$ 661,878.80
$ 38,601.35
$ 2,052,087.01
$ 734,523.36
$ 80,800.22
$ 294,127.19
$ 76,819.01
$ 26,858.35
$ 162,576.99
$
$ 165,371.13
$ 154,849.19
$ 4,191.98
$ 5,917,219.91

$ 14,335.49 #DIV/OI $ 7,655,177.51
$ - $ 1,076.73 $ 495,754.01
$ 14,335.49

N/A
$ 713.28
$
$ 15,048.77

#DIV/0!

$ 178.07
$ 605.31
$ 2,407.33
$ 1,442.00
$ 84.10
$ 4,470.78
$ 1,600.27
$ 176.04
$ 640.80
$ 167.36
$ 58.51
$ 354.20
$
$ 360.29
$ 337.36
$ 9.13
$ 12,891.55
$ 16,677.95
$ 1,080.07

$ 8,150,931.52 $ 17,758.02
$ 44,830.21
$ 13,731.58
$ 5,475.00
$ 8,214,968.31

Page 3 of 5



VB/l-70 Superfund Site

Phase III

Denver, Colorado

Rapid IV, 8A

Task Order # 0001
US Army Corps
Of Engineers*. Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

—#35~

Costs Thru:

2/11/2005

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$ 5,475.00
$

Fee:

$ 495,569.50 $ 5,475.00

$ 31,570.95 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

Completed Sites (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0

80
0
80

Task Order #01
0

213
0

213

Total To Date
133
326
0

459

[Avg SF/Site 3,243 3,948 3,781 3,630

* |Avg Cost/Site |$ 18.050.57 | $ 16,429.07 | $ 15,701.67 | $ 16.677.95

* |Avg Cost/SF [ $ 5.50 | $ 4.16 | $ 4.16 $ 4.59
* Excludes Fee

Completed Sites This Week:

1
2

3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
2004 Season Complete

SF/Site
VB/l-70 Avg Cost/Site

$18,500
$18,000
$17,500
$17,000
$16,500
$16,000

Week Ending

CHI Avg Cost/Site
(Fee Excluded)

—4 per. Mov. Avg.
(Ava Cost/Site

Total SF This week

Total SF Task Order #1 805,325
Total SF 2004 1,217,147
Total SF All Contracts (3) 1,666,121

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Field opeations for 2004 Season completed.
2) Site shutdown for winter.
3) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCO.
4) 2005 Field ops scheduled to begin Tuesday 15 Feb 05.



|a=B=| VB/l-70 Superfund Site

ItafLjl Phase III Rapid IV, 8A
^^ ™"~̂  Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#35

Costs Thru:

2/11/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 70,076.54
$ 371,867.24
$ 201,072.88
$ 3,273.24
$

$ 646,721.70

$ 2,127.44
$ 16,269.64)
$ 68,566.14
$ 39,595.44
$ 13,374.19
$ 14,143.74
$ 131,537.31

$

$ 47.91
$ 498.94
$ 36.36
$
$
$ 583.21

LS
27
27
27
LS
LS

$ 2,127.44
$ 7,175.00
$ 40,000.00
$ 20,000.00
$ 13,374.19
$ 14,143.74
$ 96,820.37

$ (0.00)
$ (13,444.64)
$ 28,566.14
$ 19,595.44

$
$
$ 34,716.94

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 12,671.16
$ 76,857.21
$ 506,974.71
$ 297,003.83
$ 14,499.28
$ 1,018,872.66
$ 352,602.66
$ 39,569.28
$ 124,930.87
$ 76,819.01
$ 17,998.80
$ 61,622.23
$
$ 23,101.21
$ 73,569.86
$ 641.18
$ 13,731.58
$ 5,475.00
$

$ 2,716,940.53

$ (5,546.90)
$ 18,746.77
$ 96,801.69
$ 27,392.87
$ 729.10
$ 184,015.24
$ 48,638.10
$ (4,096.10)
$ 16,570.59
$ (1,819.01)
$ 6,248.30
$ 8,253.48
$ 9,152.30
$ (1,598.49)
$ 1,415.87
$ 6,858.82
$ (13,731.58)
$ 137,647.20
$ 352,447.30
$ 888,125.55

$
$ 307.89
$ (19.58)
$ 32.98
$ 138.01
$ 514.08
$ 64.62
$
$ 42.01
$
$
$ 160.88
$
$ 8.45
$ 123.09
$
$ 170.45
$

$
$ 1,542.88

LS
LS
27
27
LS
27
27
27
27
LS
27
30
N/A
LS
27
LS
LS
LS
LS

$ 4,000.00
$ 12,500.00
$ 47,000.00
$ 26,000.00
$ 4,593.36
$ 85,000.00
$ 38,000.00
$ 8,000.00
$ 15,000.00
$ 8,500.00
$

$ 12,758.01
$ 9,152.30
$ 6,500.00
$ 9,000.00
$ 6,858.82
$ 12,500.00
$ 137,647.20
$ 352,447.30
$ 795,456.99

$ (9,546.90)
$ 6,246.77
$ 49,801.69
$ 1,392.87
$ (3,864.26)
$ 99,015.24
$ 10,638.10
$ (12,096.10)
$ 1,570.59
$ (10,319.01)
$ 6,248.30
$ (4,504.53)
$
$ (8,098.49)
$ (7,584.13)
$
$ (26,231.58)
$
$
$ 92,668.56

$ 279,218.15
$ 4,662,543.24

$ 279,218.15
$ 3,642,880.38

$
$1,019,662.86 $ 2,126.09

$
$ 892,277.36

$
$ 127,385.50



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 2/11/2005

003 Mob/Crew Rotation 1.123.13 1,123.13

004 SfteAdmin/lndirecte 4.112.09 2.208.47 858.60 998.53 46.58
005 Lodging/Per Diem

010 Site Coord. 1.952.24 1,674.13 278.11

014 Backfill 5.003.71 5.003.71

015 Sod & Seed

019 Site Coord Follow-up 1.501.45 1.501.45

021 Community Air Mon. 59.13 59.13

022 FOG & Supplies 583.70 583.70

028 Site Coord ASARCO (11,130.81) (11.130.81)

029 ASARCO 100 Propertie 11.844.09 11.844.09

Totals $ 15,048.73 $ 6,097.33 $ $ 1.195.74 $ 7,709.07 $ 46.58 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, February 11,2005

001 Const. Work Plans 431.80 431.80

003 Mob/Crew Rotation 70.076.51 38.832.67 31,243.86

004 Site AdmirVlndirects 371,807.10 262.626.30 101.84 67,327.40 40,018.31 093.34

005 Lodging/Per Diem 201,072.71 $ 201,072.71

008 Home Office 3.273.24 3,273.24

009 Site Set-uo/Maint. 12.871.15 10.777.70 1,893.45

010 Site Coord. 76,856.98 68.308.56 6,908.48 1,839.94

011 Removal 506,974.65 392.868.51 106,886.87 7.219.27

012 T&D 297.003.89 215.708.41 77,346.90 3.948.57

013 Sampling Analysis 14.499.23 1,606.98 4.949.95 $ 7.&42.31

014 Backfill 1.018.872.73 648.428.49 117.106.58 253.248.65

015 Sod & Seed 352.602.65 95.603.05 27.771.81 27,529.15 $ 201,798.63

016 Garden & Flowers 39,669.25 39,569.25

017 Rock and Mulch 124.930.89 22,941.82 13.386.23 88.486.81 116.03

018 Post Const. Maint 17.998.79 11.677.76 5,346.48 974.55

019 Site Coord FoltovtHip 61.622.22 59.785.25 1,836.97

021 Community Air Mon. 23.100.84 9,606.06 788.40 12.706.38 (0.00)

022 FOG & Supplies 73.669.83 73,539.83 30.00

023 ASARCO Support 641.18 641.18

025 Lead Assessment 6.475.00 6,475.00

027 Sprinkler System 76.818.88 2,861.83 2.157.82 71.799.34

028 Site Coord ASARCO 1.887.52 1.871.90 15.61

029 ASARCO 100 Properfe 11.844.09 11,844.09

100 Fee 279.218.15 $ 279,218.15

Totals $ 3,642,879.46 $1,848,282.46 $201.174.55 $ 426,429.34 $ 577,040.87 $302,791.79 $ 7,942.31 $ $279,218.15



2/14/2005
10:27 AH

Project Variance Report

VB -1/70 Phase HI

Friday, February 11, 2005

001 onsliuctton Wortt Plans US 5.859.72 Z 559.24 431.80 18.9% 2.55S.OS Z 123.25 S 2.555.05 (4.19) -0.2%
003 Moblllzallon/Crew Rotation 56.926.90 63.806.90 70.076.51 100.0% 13.996.20 70.076.51 6,269.61 9.8%
004 Sue Administration and Indlrecta 4.00 MTH 217.389.74 440.433.38 371.867.10 100.0% 92.796.23 371.867.19 $ (68.566.191 -15.6%
005 Lodging & Per Diem MTH 181,719.63 240.688.32 201.072.72 100.0% 50.268.06 201.072.72 (39.595.61) -16.5%
006 Home Office Support _4.00 .MTH. 16,647.43 16.647.43 3.273.24 19.7% 4.153.86 13,342.20 16,615.44 (31.99) -0.2%
007 :lnal Report 1.00 LS 6.428.74 6.428.74 0.0% 6.428.74 6,428.74 6,428.74 0.0%
008 Jrolect Closa-Oul 1.00 LS 7.715.00 7,715.00 0.0% 7,715.00 7.715.00 7.715.00 0.0%
009 Site Set-up/Maintenance 16.00 WK 7.124.26 7.124.28 12.671.15 100.0% 791.94 12.671.15 5,546.89 77.9%
010 Site Coordination 155.00 EACH 59.901.73 95,603.98 76.856.96 60.4% 616.90 16,741.42 95.598.38 (5.60! 0.0%

011 Removal Impacted 634.750.00 _§£_ _285,.06922 603.778.40 506.974.65 100.0% 0.95 506.074.65 (96,801.75! -16.0%
012 T&D of Impacted Solb 8,400.00 TON 219,756.20 324,396.70 207.003.89 100.0% 35.36 297,003.89 $ (27,392.62! -6.4%
013 Sampling & Ana^sls 24.600.00 TON 10.320.38 15.226.38 14.499.23 95.8% 0.61 635.38 15.134.61 (93.77! -0.6%
014 Restoration 634.750.00 Sf 473.788.10 1.20ZB87.90 1.018.872.73 100.0% 1.90 1,018,872.73 S (184.015.17! -15.3%

.015. Sod & Seed 155.00 EACH J87.376.40 401.240.76 352.602.65 100.0% 2.274.66 352,602.65 $ (48.638.11 -12.1%
016 Garden t Rower Bed 155.00 EACH 11.710.80 35.473.18 39.569.25 100.0% 255.28 39,569.25 4.096.07 11.5%
017 Rock. Mulch,«. Mtsc 1SS.OO EACH 82,582.70 141,501.46 124,930.69 100.0% 806.01 124.930.89 (16.S70.S7 -11.7%
018 Post Construction Maintenance 534.750.00 SF 101.760.90 24.247.10 17.998.79 84.1% 0.04 3.401.01 21.399.60 (2.847.30 -11.7%
019 Stte Coordination Follow-up 155.00 EACH 50.901.70 69.875.71 61.622.22 88.2% 450.80 8.245.13 69,887.35 (8.36] 0.0%
020 Site Teardown & Demobilization 1.00 0.152.30 0,152.30 0.0% 9.152.30 9.152.30 9.152.30 0.0%

021 Comunlty Air Monitoring 4.00 MTH 3,339.70 21.502.72 23.100.84 100.0% 5.773.09 23.100.64 1.598.12 7.4%
022 Fuel. Oil. Mbc Field Supplies 96.00 DAY 64.946.60 74.985.73 73.569.83 06.0% 781.95 1.501.34 75.071.18 85.45 0.1%

023 Asarco Support 1.00 LS 1.261.00 7,500.00 641.16 8.5% 7.543.25 6.902.07 7.543.25 43.25 0.6%

024 T&D to Landfill Z800.00 JON. 0.0% 0.0%
025 Lead Base Paint Assesmeirt 450.00 JACH 143.122.20 5.475.00 3.8% 320.17 138.601.59 144,076.59 954.39 0.7%
026 Lead Base Paint Abatement 100.00 EACH 352.447.30 352.447.30 0.0% 3.S24.47 352.447.30 352,447.30 0.0%
027 Sprinkler System 1.00 LS 75.000.00 76.818.98 100.0% 76.818.98 76.818.98 1.818.98 2.4%

028 Sie Coordination ASARCO 100.00 EACH 1.00 1.00 1.887.52 100.0% 32.80 1.887.52 1,866.52
029 ASARCO 100 Properties 1.00 LS 1.00 1.00 11.644.09 1.0% $ 1.17Z209.50 1.160.487.41 1.17Z331.49 $ 1.172.330.49
100 Fee 1.00 LS 183.020.00 279.218.15 279.218.15 100.0% S 279,218.15 279.218.15 0.0%

Totals 1.00 LS $ 3.056,17125 $ 4,662,545.24 $ 3,642,879.46 78.1% $1,738,522.45 $ 1,729,724.14 $ 5,372,603.60 $710,058.36 15.2%
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